Approved For Release 2000/08/28 : CIA-RDP78-04133A000100170055-3

2430 "E" Street N. W. Washington, D. C. 10 November 1953

25X1A9a

25X1A9a

Dear Mr.

Voucher for Copper Tubing

25X1A9a

Contractor's request for payment of voucher in the amount of \$4,300.00 for furnishing 3" Type "K" copper tubing has been considered and the following comments are made:

- a. Since the copper tubing is part of the material to be furnished under Proposed Modification No. 3, (in lieu of Contract Change No. 2 as stated in teletype of 10 November 1953) dated 26 August 1953, payment cannot be made until the Modification has been legally processed by this Office.
- b. Since a revised proposal for the Contract Change was requested under date of 29 October 1953 in letter to you, the Modification cannot be processed until the proposal has been received, reviewed and accepted.
- c. In letter requesting revised proposal, no comment was made on the amount included for the copper water line, which was considered satisfactory. However, since the copper water line was quoted installed, it is not appropriate to make payment for an item of material only.
- d. In view of the foregoing considerations, it is recommended that the Contractor be authorized to hold the copper tubing delivered on the site, the proper cost to be included in the revised proposal for the complete contract change as requested under date of 26 August 1953.

Vouchers included in your letter of 5 November 1953 are returned herewith as requested by you.

Very truly yours.